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Scheduling

MODULE

About the Skill Module

This skill module is an introduction to planning and scheduling for shale development projects. Topics include,
work breakdown structures, scheduling steps, types of schedules, schedule risk analysis, and schedule
validation.

Target Audience

Early career project managers, project engineers, facility engineers, production engineers, project controls
representatives, and purchasing personnel who plan, manage, or participate on multidiscipline shale field
development project teams. Conventional and Unconventional (Shale) projects ranging from $5 MM to $50
MM, including well flow lines, tank batteries, booster compressors, short pipelines, and meter stations, that
are a part of a larger field development program.

You Will Learn

The difference between planning and scheduling
How to develop a work breakdown structure for a typical field development project
The scheduling process and the purpose of each step
How to identify schedule risks and assess the impact of each type
How to develop a Gantt chart for a typical field development project

Product Details

Categories: Upstream

Disciplines: Project Management  Unconventional Resources

Levels: Basic

Product Type: Individual Skill Module

Format: On-Demand

Duration: 2.5 hours (approx.)
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$250.00


